Cleanup Company
an Amentum, Fluor, Atkins LLC

STATEMENT OF WORK

FOR

CONSTRUCTION OF ROAD CROSSINGS FOR YE44 & YE45

Requisition #: 362241

Revision Number: 0

Construction of Road Crossings for YE44 & YE45
Requisition No. 362241 10/27/2022



Cleanup Company
an Amentum, Fluor, Atkins LLC

Date: 10/27/2022

TABLE OF CONTENTS

DIVISION 1 — GENERAL REQUIREMENTS

Section 01010 Summary of Work

Section 01019 Items Furnished for Construction

Section 01036 Request for Clarification (RCl) and Changes

Section 01040 Coordination

Section 01050 Field Engineering

Section 01065 Permits

Section 01110 Occupational Safety / Industrial Hygiene

Section 01130 Environmental, Radiological, and Nuclear Safety

Section 01150 Training and Qualifications

Section 01200 Project Meetings

Section 01300 Submittals

Section 01315 Project Schedules, Project Controls, and Project Performance Milestones
Section 01400 Quality Assurance and Control

Section 01500 Construction Facilities and Temporary Controls

Section 01610 Material and Equipment Delivery, Storage, and Handling
Section 01630 Product Options and Substitutions

Section 01720 Project Record Documents

Construction of Road Crossings for YE44 & YE45
Requisition No. 362241 10/27/2022



Cleanup Company

an Amentum, Fluor, Atkins LLC
reteriortie 8 BepmmentatiErer SECTION 01010
SUMMARY OF WORK
PART 1—- GENERAL
11 INTRODUCTION / BACKGROUND

1.2

121

Central Plateau Cleanup Company (CPCCo) is a prime contractor to the U.S.
Department of Energy (DOE) and all work on this Statement of Work will be
performed in support of the Central Plateau Cleanup Contract (CPCC) with DOE.
Central Plateau Cleanup Company (CPCCo) is focused on the safe, environmental
cleanup of the Central Plateau of DOE’s Hanford Site. CPCCo’s scope of work
includes treatment and disposal of various radioactive waste streams, groundwater,
management of spent nuclear fuel, disposal or disposition of nuclear materials, and
non-reactor nuclear facilities, and environmental remediation activities currently
funded through DOE’s Office of Environmental Management.

This SOW is issued for the construction work to support extraction wells YE44 &
YE45 at the 200 Area on the Hanford Site located approximately 30 miles north of
Richland, Washington.

DESCRIPTION OF WORK - GENERAL

The Contractor shall provide technically qualified person(s) that work as part of a
team under the general supervision of CPCCo. Contractor employee(s) shall be
responsible for independently planning, organizing, and performing a wide variety of
non-hazardous specialized administrative/technical duties in support of the
successful completion of goals and deliverables. Contractor personnel generally will
work in CPCCo facilities and be directed by CPCCo staff. Some offsite deliverable
development may be applicable as directed by Buyer Technical Representative
(BTR).

Unless otherwise approved, the Contractor shall work in accordance with CPCCo
contract requirements, operating policies and procedures and shall be responsible
for execution of the work in accordance with the quality standards and
requirements specified for assigned project and facility.

The scope of work is in the 200 Area of the Hanford Site north of Richland,
Washington. There are four tasks described in this SOW.
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1.3

1.3.1

1.3.2

SECTION 01010
SUMMARY OF WORK
Construct the following 17 crossings in support of the YE44 & YE45 extraction wells
expansion to the 200 West Pump & Treat.

= Traditional Road Crossings (13 each)
=  Precast Trenches (2 each)

= Hose-in-Hose Pipe Crossings (2 each)

Road crossings need to be constructed at locations as defined in this Statement of
Work (SOW). The required road crossings, herein after referred to as Work, are
described in this (SOW) and are shown in drawings from ECR-20-000772
(Attachment A).

DESCRIPTION OF WORK - SPECIFIC

The scope of work is to construct 17 road crossings to support well access. All work
shall be completed within 160 calendar days after receipt of the Notice to Proceed
per task awarded.

The Contractor will provide and manage labor, equipment, and services required to
complete work. Labor includes participation of Contractor’s employees in training
and medical examinations required by Contract.

Task Description

Task 1: Road Crossings
e Obtain or complete necessary Permit(s) [Hanford Fire Marshal, etc.]
e Procure and/or fabricate parts/components (not provided by CPCCo)
e Mobilize equipment/materials (Aerial lifts, forklifts, pipe sleeves, etc.)
e Install road crossings at locations in accordance with applicable drawings in
200 East Area.
e Install piping markers and delineators along roads and crossings.
Task 2: Precast Trenches
e Obtain or complete necessary Permit(s) [Excavation and Backfill, etc.]
e Procure and/or fabricate parts/components (not provided by CPCCo)
e Mobilize equipment/materials (Aerial lifts, forklifts, cranes, precast concrete
trenches, etc.)

01010-2
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1.4

14.1

14.1.1

1.4.2

SECTION 01010
SUMMARY OF WORK

e Perform excavation, shoring and trenching.

e Install precast concrete trench and associated components in accordance
with the manufacturer’s instructions/specifications near A-AX Farm in 200
East Area.

e Install precast concrete trench and associated components in accordance
with the manufacturer’s instructions/specifications west of RAD Building
(289TA) in 200 West Area.

Task 3: Hose-in-Hose Pipe Crossings
e Procure and/or fabricate parts/components (not provided by CPCCo)

e Mobilize equipment/materials (Aerial lifts, forklifts, pipe crossings, etc.)

e Install hose-in-hose pipe crossing and associated components in accordance
with applicable drawings near A-AX Farm in 200 East Area.

¢ Install hose-in-hose pipe crossing and associated components in accordance
with applicable drawings near C Farm in 200 East Area.

Task 4: Acceptance testing and demobilization

e Complete construction acceptance tests.

e Demobilize equipment and materials.

DRAWINGS, SPECIFICATIONS, AND EXHIBITS
Drawings

Drawings that show Work are listed in the ECR below:

ECR No. Rev. Title

ECR-20-000772 Draft |Installation of Extraction Wells YE44 and YE45 and
Expansion of Y32 System to the 200WP&T

Specifications and Work Processes
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1.4.2.1 The specifications applicable to this Scope are shown below:

Specifications & Drawings Title
H-1-91103 Sheet 1 Rev 5 Standard Pump & Treat Civil Road Crossing Details
H-1-91103 Sheet 7 Rev 1 Standard Pump & Treat Civil Road Crossing Details
H-1-91103 Sheet 8 Rev 2 Standard Pump & Treat Civil Road Crossing Details
H-1-91103 Sheet 9 Rev 2 Standard Pump & Treat Civil Road Crossing Details
H-1-91103 Sheet 10 Rev 3 Standard Pump & Treat Civil Road Crossing Details
H-1-91142 Sheet 2 Rev 2 Standard Pump & Treat Well Rack Assembly

H-2-833550 Sheet 1 Rev 5 Civil Bio Process & Rad Bldgs. Facility Site Plan

H-2-833550 Sheet 3 Rev 5 Civil Bio Process & Rad Bldgs. Facility Site Plan

H-2-833550 Sheet 6 Rev 13 Civil Bio Process & Rad Bldgs. Facility Site Plan

H-2-833576 Sheet 14 Rev 0 Structural Rad Bldg. Precast Trench Plan

H-2-833610 Sheet 1 Rev 20 Civil 200W Pump & Treat Road Crossing Piping Plan

H-2-833610 Sheet 3 Rev 16 Civil 200W Pump & Treat Road Crossing Area 3

H-2-833610 Sheet 4 Rev 13 Civil 200W Pump & Treat Road Crossing Area 4

H-2-833610 Sheet 12 Rev 5 Civil 200W Pump & Treat Road Crossing Piping Plan

H-2-833610 Sheet 13 Rev 4 Civil 200W Pump & Treat Road Crossing Area 13

H-2-833610 Sheet 14 Rev 4 Civil 200W Pump & Treat Road Crossing Area 14

H-2-833610 Sheet 15 Rev 4 Civil 200W Pump & Treat Road Crossing Area 15

H-2-833610 Sheet 22 Rev 1 Civil 200W Pump & Treat Road Crossing Piping Plan

H-2-833610 Sheet 23 Rev 1 Civil 200W Pump & Treat Road Crossing Area 23

H-2-833610 Sheet 24 Rev 0 Civil 200W Pump & Treat Road Crossing Area 24

H-2-833610 Sheet 26 Rev 0 Civil 200W Pump & Treat Plan Precast Trench at YE45

H-2-833610 Sheet 27 Rev 0 Civil 200W Pump & Treat Precast Trench Enlarged Plan

H-2-833735 Sheet 4 Rev 8 Mechanical Pipe Support Standard Details

H-2-833735 Sheet 10 Rev 2 Mechanical Pipe Support Standard Details

H-2-833735 Sheet 35 Rev 0 Mechanical Pipe Support Standard Details

H-2-833576 Sheet 14 Sketch 8
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SUMMARY OF WORK

SGW-54021 Rev 0 01 61 00 — Common Product Requirements

SGW-59111 Rev 0 05 52 00 — Metal Railings

SGW-68414 Rev 0 31 10 00 - Site Clearing

SGW-68415 Rev 0 31 23 13 — Subgrade Preparation

SGW-68416 Rev 0 31 23 16 — Excavation

SGW-68417 Rev 0 31 23 23 —Fill and Backfill

SGW-68418 Rev 0 31 23 23.15 - Trench Backfill

SGW-54022 05 05 23 - Welding

1.4.2.2 Major CPCCo work processes applicable to this Scope are shown below. Refer to the
Contract Document Part IV General Provisions (GP), paragraph 2.0, “Order of

Precedence.”

Procedure No. Title
CPCC-PRO-SH-40078, App F Safety Program Specifications for Contractors
CPCC-PRO-SH-40499 Safety and Health Inspections
CPCC-PRO-WKM-079 Job Hazard Analysis
CPCC-PRO-WKM-12115 Work Management

143 Exhibits

The exhibits applicable to the Scope will be provided.

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

3.1 SUMMARY
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SUMMARY OF WORK
3.1.1 Contractor is responsible for providing equipment, tools, supplies, and every item of

expense. The following equipment and materials is a non-inclusive list:

All industrial safety equipment for Contractor personnel (e.g., eye protection,
hard hats, safety-toed footwear, welding hood, face shields, splash
protection, etc.).

Appropriate hearing protection for all contractor personnel.

Signs, t-posts, ropes, or other approved barricade for posting zone. Traffic
revision barriers and signing.

Fire extinguishers 10 Lbs., ABC Type at applicable locations in accordance
with DOE 1066 and NFPA 10, NFPA 1143, and Hanford Fire Marshal Permits.

Cellular telephone or other communication device capable of initiating
emergency notifications at remote work sites.

Toilet services located at the site and all associated support sites. Disposal
containers for clean trash are required for this action.

Wash water and drinking water is required for this action.

A light plant for site illumination, if required.

3.1.2 Regarding deliveries of materials and supplies, and the coordination of
Subcontractors while on the CPCCo Site, the Contractor shall:

Coordinate work or delivery with Contractor in advance.
Arrange for badging through the Contract Specialist.

Communicate any special hazards associated with the delivery or the work
(e.g., safety, security)

Meet the CPCCo contact at the designated rendezvous point. The individual
designated to meet the Contractor is called the DPOC or POC (Delivery Point
of Contact or Point of Contact).

Comply with DPOC direction to the specified work location.

Conduct a joint pre-delivery walk down of the work location with the DPOC
prior to commencing delivery or work.

01010-6
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SUMMARY OF WORK

The DPOC shall be physically present at the delivery site for the entire time a
delivery or work is being executed to ensure that it is performed safely and in
accordance with Contract requirements. Alternate arrangements may only be made
with the approval and concurrence of the CPCCo BTR.

At completion of the delivery or work, delivery driver will exit the Site in a timely
manner as directed by the DPOC.

END OF SECTION
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SECTION 01019
ITEMS FURNISHED FOR CONSTRUCTION
(CPCCo-Furnished Equipment)

PART 1 — GENERAL

11

111

1.1.2

1.2

1.2.1

1.2.11

1.2.1.2

1.2.1.3

1.2.1.4

REFERENCES

The following documents and others referenced herein form part of the Contract to
the extent designated in this section. Referenced documents are those current as of
the date of this section unless otherwise indicated.

Department of Energy (DOE)

0334 Hanford Site Excavating, Trenching and Shoring
0343 Hanford Site Stop Work Procedure

1066 Fire Protection

ITEMS FURNISHED FOR CONSTRUCTION

Gravel and sand (pit run) are available at no cost from natural deposits from Pit 34 in
the 200 Area per BTR direction. Use of gravel and sand sites is nonexclusive; others
may also enter to excavate material required for other work. Coordinate to enter
locked pit through the BTR/CM. Water for construction is also available in the 200
Area.

If Contractor elects to utilize available gravel and sand sites, then the Contractor
must furnish its own equipment and labor to excavate, process, load, transport, and
place material. Habitation facilities will not be permitted.

Contractor shall confine removal of overburden and topsoil to CPCCo designated
areas. After surface has been disturbed, stabilize blowing sand areas with ballast or
other approved method to prevent wind erosion.

The Contractor shall use roads designated by CPCCo to access gravel and sand sites
and to travel between gravel and sand sites and worksite. If oversize loads are
utilized, comply with Section 01500.

Upon completion of operations, remove debris, temporary structures, and
equipment. Grade excavated area, properly slope banks, and stabilize area to
prevent wind erosion.
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ITEMS FURNISHED FOR CONSTRUCTION
(CPCCo-Furnished Equipment)
1.2.1.5 Right to use gravel and sand sites may be terminated by CPCCo for failure to meet

1.2.1.6

1.2.1.7

1.3
1.3.1

1.3.2

1.3.3

Contract requirements and for abandonment of operations under this Contract.
Right

to use gravel and sand sites will be terminated without notice upon acceptance of
Work under this Contract.

The Contractor shall supply and provide submittals of materials being utilized per
Section 01300.

CPCCo will supply access to raw water for compaction and dust control from a
standpipe located on the Hanford Site.

SUBMITTALS

See Section 01300 for submittal procedures.

Approval Required

Approval Not Required: None

PART 2 — PRODUCTS

Not Used

PART 3 — EXECUTION

Not Used

END OF SECTION
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SECTION 01036
REQUEST FOR CLARIFICATION (RCI) AND CHANGES

PART 1 - GENERAL

11

1.2

1.2.1

1.2.2

1.2.3

1.3

1.3.1

1.3.2

1.3.3

134

1.3.5

REFERENCES

Not Used

SUBMITTALS

See Section 01300 for submittal procedures.
Approval Required: None

Approval Not Required: Before starting work, submit name of person responsible for
receiving changes to design media in accordance with 1.4.

REQUEST FOR CLARIFICATION (RCl)

This Section covers preparation of Contractor-originated Request for Clarification
(RCI) (A-6004-833). RCI forms will be supplied during Preconstruction Conference
(see Section 01200).

RCls are used by the Contractor to receive clarification from CPCCo at any time
during construction. The RCl form is not used to document a contract modification,
engineering change, or nonconformance. CPCCo’s response to an RCI does not
constitute authorization to perform a change to the Contract.

The Contractor may proceed in accordance with the response only on the basis that
the Contractor agrees that it is not a contract change. If the Contractor believes the
response constitutes a change, the Contractor shall immediately process a Contract
Change form (A-6004-820) and await receipt of additional written instruction from
the Contract Specialist.

Limit each request to a single issue. Date each request and assign a unique reference
number.

Provide pertinent information including Contract number, subject, Drawing
numbers, Specification number and paragraph references, date by which response is
requested, cost and schedule impacts, site location, descriptive text, and originator’s
name and signature.

01036-1
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SECTION 01036
REQUEST FOR CLARIFICATION (RCI) AND CHANGES
1.3.6 Correspondence and inquiries from lower tier subcontractors addressed to CPCCo

will be returned to originator or referred to Contractor.

1.3.7 RCls shall be prepared in accordance with the form’s instructions.
1.4 CHANGES
1.4.1 Authorized changes to design media will be provided to the Contractor via a

Contract Change Form with an approved redline field change drawing, a Design
Change Notice (DCN), or a contract modification.

1.4.2 The Contractor shall designate a single-point-of-contact responsible for receiving
changes to drawings, specifications, and other design media. The designee shall be
responsible for maintaining documents and ensuring the most current revision is
being used for the performance of work. Documents shall be stored in a manner
that minimizes the risk of loss or damage.

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION
Not Used

END OF SECTION
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SECTION 01040
COORDINATION

PART 1 - GENERAL

11

111

1.1.2

COMMUNICATIONS

Written communications between CPCCo and Contractor shall be sent to the
representatives identified under “Contract Correspondence” in the Contract Part IV,
Special Terms. The Contractor may interface with various CPCCo (and other)
organizations through the CPCCo Contract Specialist (or designee), as required.

Applicable interfaces, including existing facilities, systems, features, and
environmental conditions that the Contractor may interact with, include the
following:

A BTR will be designated for contract release. The BTR is responsible for monitoring
and providing technical guidance for this Contract and should be contacted
regarding questions or problems of a technical nature. The BTR is also responsible
for appropriate surveillance of the Contractor’s representative while on site. In no
event, however, will an understanding or agreement, modification, change order, or
any deviation from the terms of this Contract be effective or binding upon CPCCo
unless formalized by proper Contract documents executed by the Contract Specialist
prior to completion of this Contract. On all matters that pertain to Contract terms,
the Contractor shall contact the Contract Specialist specified within this Contract.
When in the opinion of the Contractor, the BTR requests or directs efforts outside
the existing scope of the Contract; the Contractor shall promptly notify the Contract
Specialist in writing. The BTR does not possess any explicit, apparent or implied
authority to modify the contract. No action should be taken until the Contract
Specialist makes a determination and/or modifies the contract.

The Contractor will immediately notify Hanford Fire Department of any fire incidents
at (509)373-0911.

The Contractor shall immediately notify the field Contract Release BTR (who will
contact CPCCo Safety) of any injuries or incidents; to include damage to contractor-
owned property or equipment. The Contractor will follow this up within 24 hours
with a written explanation to the Contract Specialist of the occurrence.

In the event that there is an abnormal or unusual situation associated with this
contract work scope, the Contractor is to immediately contact the Buyer’s Technical
Representative (BTR). If, after several attempts, the Contractor is unable to contact
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1.1.3

114

1.2

121

1.2.2

1.2.3

1.2.4

SECTION 01040
COORDINATION

either the BTR or the Contract Specialist, the Contractor is to contact the Hanford
Emergency Operations Center (EOC) Shift office, formerly the Hanford Occurrence
Notification Center at (509) 376-2900, which is available 24 hours a day, seven days
a week, and provide them with: Contract Number, Contract Specialist’s name, BTR’s
name and a short summary of the abnormal or unusual situation. If, after making
contact with CPCCo, the Contractor is instructed to suspend activities, the
Contractor is not to proceed until such direction to proceed has been expressly
issued by the Contract Specialist. If there is an emergency situation, the Contactor is
to make the appropriate immediate emergency call to 911 or (509) 373-0911 for cell
phones and then make the notifications to CPCCo as set forth herein.

Daily construction activity shall be coordinated with CPCCo as identified in the Part
IV — Special Provisions section 1.11 of the Contract document entitled “Designation
of Technical Representative (BTR)”.

When working in a CPCCo-designated facility, Contractor shall be subject to CPCCo
facility operation constraints and requirements including facility operational control,
procedure compliance/interpretation, and stop work provisions. Contractor
personnel shall respect and adhere to directions received from facility operation
personnel when conducting work within the designated facility.

PREPARATION ACTIVITIES
The Contractor shall be responsible for the following functions, requirements, and
design criteria preparatory activities:

Ensure equipment, and personnel are ready for the execution of the applicable
contract release.

The Contractor shall ensure that Suspect/Counterfeit items are not brought onto the
Hanford Site, in accordance with Section 01400.

Submit equipment certification and checklist per Section 01300. Ensure all
Contractor-supplied tools and equipment are in good working order and free from
obvious and known defects, malfunctions and disrepair (e.g., oil leaks, broken
and/or missing parts) upon arrival at the job site.

Site conditions and known hazards are not limited to but may include the following:

Trips and Falls Noise sources Bio-hazards and vermin
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1.3

1.3.1

1.3.2

1.3.3

1.4

14.1

SECTION 01040
COORDINATION

Uneven walking surfaces  Excavation & Earth Moving Ergonomic hazards
Lifting Falling objects Hazardous Energy

. . . Temperature Extremes
Radiological Area Sharp objects

Mobile Equipment Wind and Dust Hoisting & Rigging
Portable Hand Tools Chemicals/Chemical Products Elevated Work Surfaces

Fire Hazards Wildfire Hazards Silica

SECURITY, BADGES, AND DOSIMETERS

CPCCo will arrange for issuance of security badges and dosimeters required for on-
site work subject to the requirements identified in the Contract document under
Part IV, Special Provisions — On-Site Services SP-5.

As soon as practical after award, the Contractor shall submit a badge request for
personnel required under the various releases so that they may be scheduled for
training and medical evaluation to be eligible for work onsite. A badge is required in
order to obtain a Hanford Identification (HID) number, which is needed before
training and medical evaluations can be coordinated and scheduled. A minimum of
two working days advanced notice is required for a Site badge. Contractor shall wear
a CPCCo -issued security badge identifying himself/ herself.

Contractor employees will be required to submit to vehicle searches and not
personally carry or transport prohibited articles.

WORK HOURS

Work will be done on a 4-10’s schedule, Monday-Thursday. The standard workday
shall consist of 10 hours of work between the core hours of 6:00 AM to 4:30 PM. No
work occurs on Facility Closure Days. If schedule alternative is required, BTR will
communicate to Contractor contact.

Facility Closure Days through the Project duration are as follows for CY2022/CY2023:

Thanksgiving November 23-24, 2022
Christmas December 22 & 26, 2022
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1.4.2

1.5

151

1.5.2
1.5.2.1

1.5.2.2

SECTION 01040
COORDINATION
New Year's Holiday January 2, 2023
President's Day February 20, 2023
Memorial Day May 29, 2023
Independence Day July 4, 2023
Labor Day September 4, 2023

The Contractor will have access to the job site based on the terms of the Contract.
WORK MANAGEMENT REQUIREMENTS

Performance of Work on other than regular day shift, movement of equipment,
electrical system tie-ins, and equipment tie-ins require coordination and prior
approval.

Work Control Requirements:

Work shall be performed in accordance with existing CPCCo procedures, policies,
guidance documents, etc. No work shall be performed that is out of scope to the
contract. If work is determined to be out of scope or questionable, work shall be
stopped, issue/concern defined and evaluated. Contract revision will be prepared, as
necessary.

The Contractor shall use the written work instructions provided by Buyer, which are
written to guidelines described in CPCC-PRO-WKM-12115, Work Management. The
Contractor and its lower-tiered subcontractors, that will be performing the work,
shall support Buyer sponsored Enhanced Work Planning (EWP) meetings. The
planning meetings will be scheduled by Buyer planning department. The Contractor
and/or its lower-tier subcontractors (or representatives) shall provide competent
person(s) to support the preparation of all required work documents and shall
actively participate in the planning and preparation of the work instructions,
Enhanced Work Planning (EWP) and Job Hazard Analysis (JHA) in accordance with
CPCC-PRO-WKM-079, Job Hazard Analysis. These meetings will discuss work
instruction planning scope, hazards and hazard mitigation and analysis preparation.
Contractor shall have a representative from each building trades craft type that are
performing the work.
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SECTION 01040
COORDINATION

1.5.2.3 CPCCo Soil and Groundwater Operations (S&GO) Work Control will prepare and

provide the Work Package(s) that will invoke requirements for the performance of
work and all Fire Marshal Permit Requirements Contractor shall document and
execute their work in accordance with these requirements. Changes to Contractor
Work/Facility Work Package(s) and supporting documents shall be incorporated into
the Work Package following the requirements of CPCC-PRO-WKM-12115, Work
Management, and Work Change Notice (WCN) process. Allow 5 working days for
processing work change notices.

1.5.2.4 Hazard Identification and Control Requirements include a job hazard analysis that

addresses each phase of the work, and the hazards associated with the
environments at each work site location, in accordance with this SOW.

1.5.2.5 Work release requirements will consist of Soil and Groundwater (S&GO) releasing

the work on a daily basis. A Work Release will be issued per the daily release sheet.

NOTE: The end-of-the-day meeting may be a conference call to plan the following
day’s work activities at a time to be determined by the BTR.

1.5.3 Hazard Identification and Mitigation

1.53.1 The Contractor will develop and maintain a work site Job Safety Analysis in

accordance with CPCC-PRO-SH-40078 — Contractor Safety Processes, Appendix F —
Safety Program Specifications For Contractors and additional requirements in SP-4
2.0 Occupational Safety Rating.

1.5.3.2 Contractor safety program structure and performance is documented on site form

A-6004-812, Contractor Occupational Safety Industrial Hygiene Pre-Qualification
Form. The following attachments to A-6004-812 are required:

e The CONTRACTOR worker’s compensation experience modification rate
(EMR)/risk rating for the current and past 3 years,

e The OSHA 300A Summary for the past 3 years,

e The Table of Contents from the offeror’s safety and health manual,
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COORDINATION

e Copies of transmittal letters from any Federal or State OSHA inspection during
the past 3 years — to include number of citations issued and a description of
outcome),

e Identification and summary of occupationally related fatalities in the past 5 years
that involve self-perform or subcontracted employees - to include cause and
corrective actions implemented.

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION
Not Used

END OF SECTION
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SECTION 01050
FIELD ENGINEERING

PART 1 - GENERAL

11

111

1.2

1.2.1

1.2.2

1.2.3

124

1.3

13.1

1.3.2

1.3.3

CONTROL POINTS

Basic reference points, bench marks, and other survey data are shown on the
Drawings.

QUALITY CONTROL

Quality Controls (e.g., inspections, tests, material identification, nonconformance
control, etc.) shall be established, implemented, and documented using a graded
approach to verify that design requirements are appropriately satisfied during
construction. The specific controls shall be specified in Quality Assurance Plans and
implemented through a combination of project procedures, drawings, specifications,
and inspection/test plans. See Section 01400.

Structural alignment, support location, and grades: For surveying Work, use of a
land surveyor registered in the State of Washington is required.

Layout: Use personnel who are trained, skilled, and experienced in construction
staking.

Deliverable Documentation: Deliver field notes, records and documentation for
Work under this Section in accordance with Section 01720.

PROCEDURE

Before construction activity and in field, verify control points provided by this
section. Verification shall include horizontal coordinates and elevations. Report
discrepancies to Buyer before proceeding with construction.

Using control points, establish reference points for structural alignment, support
location, grades, layout and other construction activity. Record horizontal and
vertical data for reference points.

Preserve control points, reference points, stakes and other established markers until
either removal is authorized by Buyer or Work is completed.
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FIELD ENGINEERING
134 Refer to the Contract document Part IV,. Special Provisions — Construction Services

SP-4’s reference clause FAR 52.256-27, “Layout of Work.”
PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

Not Used
END OF SECTION
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PERMITS
PART 1 - GENERAL
1.1 REFERENCES
1.1.1 The following documents and others referenced herein form part of the Contract to

the extent designated in this section. Referenced documents are those current as of
the date of this section unless otherwise indicated.

e Department of Energy (DOE)

0343 Stop Work
0344 Hanford Site Excavating, Trenching, and Shoring
1066 Fire Protection

e National Fire Protection Association (NFPA)

1 Fire Code
70-2020 National Electrical Code (NEC)
10 Standard for Portable Fire Extinguishers
37 Installation and Use of Stationary Combustible Engines and Gas
Turbines
1143 Standard for Wildland Fire Management
1.2 SUBMITTALS
Not Used
1.3 SUMMARY
13.1 Work elements requiring Hanford Site permits are identified in this section. Permits

will be provided by CPCCo at no cost, unless otherwise stated.
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1.3.2

1.3.3

134

135

1.3.6

SECTION 01065
PERMITS

Notify CPCCo eight (8) working days in advance of work requiring permit (unless
otherwise stated) and furnish requested information. Post permit in a conspicuous
location and ensure employees' awareness of permit contents. Meet the
requirements set forth in permit.

Permits identified in this section and other sections of the Contract may require use
or approval of forms and requests that are not titled as permits but generically
referred to as permits. Contractor shall comply with requirements identified on
those forms and requests.

It is not anticipated that the Work performed under this SOW will require a
Radiological Work Permit (RWP). However, if unexpected conditions are
encountered during performance of the Work, an RWP may be required or contact
Radiological Control and request a Radiological Screening in accordance with
A-6004-654, “Radiological Hazard Screening Form (RHSF)."

It is not anticipated that cultural materials or protected plants or animals will be
encountered during project activities in previously disturbed areas. However,
workers are to be instructed to watch for bones or possible historic artifacts during
field work on the Hanford Site, especially during excavation. If cultural materials are
encountered, stop work within the immediate vicinity of the find and notify CPCCo.

Contractor shall watch for cultural materials such as bones or historic artifacts
during field work on the Hanford Site. Contractor shall notify Buyer at least 24 hours
in advance of performing excavations to arrange for monitoring by cultural resource
experts. No excavation may proceed without such monitoring. If cultural materials
are encountered, stop work within the immediate vicinity of the find and notify
Buyer.

Migratory birds may be present at this site and nesting activities shall not be
disturbed. If field work is to be initiated during active nesting season (i.e., between
mid-March through end of July), Contractor shall contact CPCCo to initiate a review
of the area where the work is to be performed to make sure no nesting is occurring
within the affected area). Workers are to be instructed to watch for active nests. If
active nests and/or any nesting birds are encountered, or birds exhibit defensive
behavior, the Contractor shall stop work in the immediate vicinity of the nest and
shall contact CPCCo for additional review and required action.
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1.3.7 Ground-disturbing activities have the potential to spread and increase noxious

1.4

1.4.1

1.4.2

1.4.3

144

145

1.4.6

1.4.7

plants. Vehicles should stay on existing roadways, graveled areas, and bare areas to
the extent possible.

PERMITS

Hanford Site Excavation Permit. In accordance with DOE-0344. Required for
excavation involving hand digging greater than 12 inches in depth, or machine

digging.

Fire Marshall Permit: Notify Buyer in accordance with SP-4. Required when fire
alarm systems, fire sprinkler systems, or fire hydrants will be taken out of service;
for new construction and demolition; when using combustible chemicals,
compressed gas, explosives, and flammable/combustible liquids; when performing
cutting/welding or outdoor burning; and for any activity falling under the scope of
NFPA 1.

Road Closure Permit: Notify Buyer in accordance with HMIS-RD-FP-8589 Hanford
Fire Marshal Permits and CPCC-PRO-FP-40422 Fire Marshal Permit Interfaces

Off Road Travel Permit: Notify Buyer in accordance with HMIS-RD-FP-8589 Hanford
Fire Marshal Permits and CPCC-PRO-FP-40422 Fire Marshal Permit Interfaces

Hanford Site Oversize/Overweight Permit (A-6003-609): Required for each vehicle
and/or non-reducible load that exceeds the dimensions or weights shown in SP-4.

Road Closure Permit — A Hanford Fire Marshal Permit for “Road Closure “will be
required for any time a site road is closed

Off Road Travel Permit — An “Off Road Travel” permit is required anytime an
automotive vehicle will be traveling off established roads. Reference HMIS-RD-FP-
8589 Hanford Fire Marshal Permits and CPCC-PRO-FP-40422 Fire Marshal Permit
Interfaces

01065-3

At CPCCo, Safety is no accident
Construction of Road Crossings for YE44 & YE45

Requisition No. 362241 10/27/2022



Cleanup Company

an Amentum, Fluor, Atkins LLC
ectertertne U Beparment SECTION 01065
PERMITS
PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION
Not Used
END OF SECTION
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SECTION 01110
OCCUPATIONAL SAFETY / INDUSTRIAL HYGIENE

PART 1 - GENERAL

11

111

1111

1.1.1.2

1.2

121

1.2.2

1221

1.2.2.2

REFERENCES

The following documents and others referenced therein form part of the Contract to
the extent designated in this section. Referenced documents are those current as of
the date of this section unless otherwise indicated.

Code of Federal Regulations (CFR)

Title 29 Labor
Part 1910 Occupational Safety and Health Administration (OSHA)
Part 1926 Safety and Health Regulations for Construction

Department of Energy (DOE)

0343 Hanford Site Stop Work Procedure
SUBMITTALS

See Section 01300 for submittal procedures.

Approval Required

Safety and Health Program: CPCC-PRO-SH-40078, Appendix F, Safety Program
Specifications for Contractors is the preapproved safety and health procedure;
however, Contractor may submit, with proposal, an alternate safety program. The
alternative program shall comply with federal, state, and local codes and CPCC-PRO-
SH-40078, Appendix F.

Designated Safety Representative: Before starting work, submit name of individual
identified as the “Designated Safety Representative,” if the Contractor has more
than one employee working on site in performance of this contract, in accordance
with CPCC-PRO-SH-40078, Appendix “F”, 3.2 Construction Safety. Contractor shall
notify the Contract Specialist if the name of the Designated Safety Representative
changes.
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1.2.2.3 Job Safety Analysis (JSA): Prior to onsite work, submit JSA identifying safety hazards

1.2.3

1.23.1

1.3

131

1.3.2

1.3.3

134

1.3.5

as required by this Section.
Approval Not Required:

The Safety and Health Inspection Checklist (A-6008-520) shall be completed daily
and submitted electronically on a weekly basis in accordance with the Safety and
Health Inspections procedure CPCC-PRO-SH-40499, Safety and Health Inspections.

SAFETY

The Contractor shall comply with the on-site provisions identified in SP-5 of the
Contract.

The Contractor shall perform work safely, in a manner that ensures adequate
protection for employees, the public, and the environment, and shall be accountable
for the safe performance of work. The Contractor shall comply with, and assist
CPCCo in complying with all applicable laws, regulations and directives.

The Contractor and its lower-tier subcontractors shall take all reasonable
precautions in the performance of the work to protect the safety and health of
employees and of members of the public. Where there is a difference in regulations
or requirements, the most stringent shall apply.

While working within a facility or remote area, Contractor shall participate in
emergency drills. Exemptions may be requested by Contractor.

The Contractor shall wear personal protective equipment (PPE) while performing
activities that present the potential for injury. Contractor shall utilize gloves that are
rated as cut/puncture-resistant for all activities that present the potential for a cut
or puncture to the hand. Leather gloves are not rated as cut/puncture-resistant, and
are not permitted. Contractors shall still use gloves (e.g., leather, canvas, cotton, etc.
as appropriate for the work activity) to prevent and/or protect the hand from
abrasions and contusions. Cut-resistant gloves come in different performance
strengths; the Contractor needs to exercise the right amount of care to ensure they
have selected the proper type of gloves for the hazard to be encountered. CPCCo
does not specify or recommend any brand-name gloves; but does require these
gloves to be rated as cut/puncture resistant. Additional PPE may be required for
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1.3.6

1.4

1411

1.5

151

1.5.2

SECTION 01110
OCCUPATIONAL SAFETY / INDUSTRIAL HYGIENE

specific tasks being performed. This PPE shall be addressed in the contractors Job
Safety Analysis (JSA) that is submitted to CPCCo for approval prior to the start of
work.

The Contractor shall review the work scope, location, and hazards to determine if
the activity is skill-based or beyond skill-based work per CPCC-PRO-WM-079 (i.e.,
requires further analysis through a Job Hazard Analysis). Contractor shall ensure that
contractor employee craft workers are, at a minimum, trained and qualified to the
respective Craft Specific Hazard Analysis (CHA) for each craft listed and the controls
associated with the CHA for each craft listed and the controls associated with the
CHA as well as the General Hazard Analysis (GHA).

HAZARD IDENTIFICATION

1.4.1 Prior to performing any other activities, the Contractor shall submit a JSA/JHA
for the construction activities to be performed.

JSAs/JHAs are prepared by the Contractor to address specific work activities and
hazards associated with the specific work and to identify the controls necessary to
eliminate or control the hazards. The JSA/JHA shall be written in such a manner as to
be understood and usable by Contractor personnel in order to aid them in the
identification, control, and response of potential hazards; it is not just a compliance
document. To achieve the level of coordination desired, approval of the JSA/JHA is
required to ensure proper safety planning and communication prior to the start of
work. The JSA/JHA shall be prepared in a format provided by CPCCo, and the
Contractor shall submit a JSA/JHA for approval prior to work on each release.

MEDICAL EXAMINATIONS

Medical examinations and Employee Job Task Analysis (EJTA) evaluation forms may
be required for Contractor personnel prior to starting work on the Hanford Site. See
SP-5. Please submit EJTAs for all personnel performing this Work.

The Contractor shall immediately notify the BTR and the Contract Specialist of any
injuries or incidents; to include damage to Contractor-owned property or
equipment.
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1.5.3 The Contractor shall take appropriate action, up to and including stopping work, and

immediately notify the CPCCo if an unplanned risk or hazard is discovered that is not
covered by directions provided by CPCCo. This action includes notifying the CPCCo if
the work exposes their workers to hazards that require medical monitoring.

PART 2 — PRODUCTS

Not Used

PART 3 — EXECUTION

3.1

As soon as practical after award, the Contractor shall submit a badge request for
personnel so that they may be scheduled for training and medical evaluation to
ensure crews will be eligible for work on site. The badging request is required to
obtain a Hanford Identification (HID) # and have training and medical evaluations
scheduled.

The Contractor shall arrange for their and subcontract employees to obtain the
following regulatory required occupational medical examinations, which are
triggered by the activities of this contract.

X Noise (>85 dbA)
X Particulates

The Contractor shall utilize the current Hanford Site Occupational Medical Provider
(SOMP) to obtain the identified medical examinations.

NOTE: Contractor employees may be required to attend a second briefing to be
scheduled by the SOMP to review medical information from initial appointment. The
schedule for this briefing may take up to 15 working days from initial medical. No
work may be performed on the Hanford Site prior to this second briefing being
completed.

The Contractor may be required to follow Facility specific procedures when
executing the work scope. Those procedures identified are required to be followed
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OCCUPATIONAL SAFETY / INDUSTRIAL HYGIENE

in executing specific scope described (Non-released documents may be obtained
from the BTR or SME when on site).

Applies to Contract

Document Number

Title

CPCC-MP-SH-32219

10 CFR-851 CPCCo Worker Safety and Health Program
Description

CPCC-PRO-SH-28034

Adverse Weather

CPCC-POL-SH-5053

CPCCo Safety, Health, Security, Quality, and Environmental
Policy

CPCC-RD-SH-11166

Control of Working Hours and Working Alone

DOE-0359

Hanford Site Electrical Safety Program (HSESP)

CPCC-PRO -SH-40463

Ergonomics

CPCC-PRO-SH-40410

Hazard Communication Program

CPCC-PRO-SH-121

Heat Stress Control

CPCC-PRO-WKM-079

Job Hazard Analysis

CPCC-POL-SH-54212

Vehicle Safety Policy

CPCC-RD-SH-52755

Employee Job Task Analysis

CPCC-PRO-SH-40479

Occupational Noise Exposure and Hearing Conservation

CPCC-PRO-SH-40499

Safety and Health Inspections

CPCC-PRO-SH-40461

Safety Communications

CPCC-PRO-SH-7085

Safety Responsibilities

DOE-0343

Hanford Site Stop Work Procedure

CPCC-PRO-SH-40445

Tags, Signs and Barriers

CPCC-STD-FP-40404

Fire Protection Program

HMIS-RD-FP-9717

Fire Prevention for Construction / Occupancy/Demolition
Activities

CPCC-PRO-SH-17916

Industrial Hygiene Exposure Assessments

CPCC-MP-SH-40516

Chemical Management Program

CPCC-PRO-FP-40421 Hot Work
CPCC-PRO-SH-409 Industrial Hygiene Monitoring, Reporting and Records
Management

CPCC-STD-SH-40518

Personal Protection

CPCC-PRO-SH-077

Reporting, Investigating, and Managing Health, Safety and
Property/Vehicle Events

DOE-0344

Hanford Site Excavating, trenching and shoring Procedure
(HSETSP)

DOE-1066

Fire Protection

X X XK X KXX X KEXRKMKRXNRXXNXXXX XX X

CPCC-PRO-FP-40422

Fire Marshal Permit Interfaces

3.2 CPCCo will provide Hanford medical facilities for emergency or life-threatening
injury situations (those requiring immediate medical attention). All injuries,
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accidents, fires, and near misses shall be reported to CPCCo, including fires that are
extinguished without causing damage.

To ensure worker safety, work or portions of work may be temporarily and
incrementally shut down due to high winds, lightning, or other inclement weather as
determined by CPCCo. The Contractor shall not be additionally compensated in
terms of cost or schedule for weather-related shutdowns. CPCCo issues the
following warnings via radio system, public announcement, or in person. The
Contractor shall ensure that subcontractor personnel are apprised of the warnings
and take the required actions as stated in CPCC-PRO-SH-28034 Adverse Weather for:

. Lightning Safety

. Wind Conditions

° Snow and Ice Safety

° Torrential Rain and Hail Safety

. Early Release Due to Adverse Weather

o

° Suspend operation of mobile cranes and other material lifting/

hoisting/moving equipment during periods of high wind conditions (defined
as sustained winds at 25 mph or greater and/or gusts meet or exceed 35
mph). All loose outdoor material shall be secured.

° Hanford Bulleting for Red Flag Warings, AB07-001 Rev 15 (which restricts automotive
travel Off Road during high wildfire risk weather periods.

° At wind speeds of 25 mph and /or gusts to 35 mph, suspend work on roofs
and elevated surfaces (e.g., scaffolds, ladders) AND LIMIT other work to
those activities specifically evaluated for continuing safe operation (including
parallel and side wind impacts) and approved by the Project Vice President.

° Suspend all elevated outdoor CPCCo work activities (e.g., work associated
with the use of forklifts, dump trucks, elevated booms [e.g., cranes,
drilling/telescopic forklift masts], aerial lifts [e.g., JLGs], scaffolds, ladders,
etc.) when lightning is detected within a 50-mile radius of the work location.
This includes any equipment that has a boom or capability of extending any
part to an elevation greater in height than the equipment cab (e.g., raising
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dump truck beds or roll-on/roll-off containers, but does not apply to driving
those vehicles).

Suspend all outdoor CPCCo work when lightning is detected within a 10-mile
radius.

Suspend all outdoor CPCCo work when lightning is detected within a 10-mile radius.

In addition to these warnings, CPCCo also provides the following:

Snow and ice removal is provided on Site roads. The Contractor shall provide
snow removal and ensure safe walking and transfer conditions for walkways
and access points around their offices and work areas and the job-site within
the project boundaries.

In response to winter storm conditions, CPCCo may close the Site or release
Contractor's employees early. If so, CPCCo will make appropriate
announcements and coordinate the closure or early dismissal. Reference
General Provisions 5.3, “Delays — Force Majeure.”

The Contractor shall be responsible for freeze protection in all areas turned
over to the Contractor by CPCCo.

3.4 Personnel who will be using Commercial Motor Vehicles (CMV) on site which are
required to be operated under a DOT license / Commercial Driver’s License (CDL) will
require the contractor to meet all the Department of Transportation (DOT) Federal
Motor Carrier Safety Regulations (FMCSR) in 49 CFR Parts 40, 382, 383, 385, 387 and
390-399.

35 Slow moving vehicles/mechanized equipment may traverse in and around 200E, 200W,
100K, 300 and 400 Area and the 1008, C, D, F, H, N Areas/facilities and may cross low
volume roadways as long as facility hazard analysis and basic traffic controls are in place
to provide safety for pedestrians and nearby motorists that may interact. At a minimum,
one SMVE vehicle is required at the rear of the slow-moving vehicle if the vehicle needs
to travel long-distance (1/2 mile or more) within the areas.
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END OF SECTION
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PART 1 - GENERAL
11 REFERENCES

1.1.1 The following documents and others referenced therein form part of Contract to
extent designated in this section. Referenced documents are those current as of the
date of this section unless otherwise stated. Contractor is required to comply with

these documents.

1.1.1.1 Code of Federal Regulations (CFR)
Title 10 Energy
Part 820 Procedural Rules for DOE Nuclear Activities
Part 830.122 Quality Assurance Criteria
Part 835 Occupational Radiation Protection
Title 29 Labor
Part 1910 Occupational Safety and Health Administration (OSHA)
Section 1200 Hazard Communication
Part 1926 Occupational Safety and Health Standards
Title 40 Protection of Environment
Part 82 Protection of Stratospheric Ozone
Part 112 Oil Pollution Prevention
1.1.1.2 National Fire Protection Association (NFPA)
30 Flammable and Combustible Liquids Code
1.1.1.3 Revised Code of Washington (RCW)

Title 46

Chapter 46.11

Motor Vehicles

Vehicle Licenses
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1.2 SUBMITTALS
1.2.1 See Section 01300 for submittal procedures.

1.2.2 Approval Required

1.2.2.1 Safety Data Sheets (SDS): Before starting work, submit SDS for hazardous chemicals.
Chemical sources: One work day before starting work, submit detailed information
relative to any anticipated process involving the application of volatile chemicals
(use of a volatile cleaning agent, application of polyurethane coating, etc.)(1.7.4).

1.2.2.2 Chemical inventory: Five work days before starting work, submit inventory of
chemicals that will be brought to the worksite in accordance with SP-4, SP-5, and
this Section.

1.2.2.3 Dust control plan: Five work days before starting work, submit a Dust Control Plan
in accordance with 1.8.2.

1.2.3 Approval Not Required: None

1.3 WASTE MINIMIZATION
1.3.1 Minimize waste in accordance with the following waste management hierarchy.
a.  Source reduction
b.  Reuse
C. Recycling
d. Compliant disposal

1.3.2 Source Reduction

1.3.2.1 Material substitution: Minimize number of chemicals used to perform same or
similar tasks. Where practical, replace hazardous materials with non-hazardous or
less hazardous substitutes.

1.3.2.2 Inventory reduction: Minimize product inventory to reduce accumulation of
partially used and unused materials requiring disposal. Remove partially used lots
and unused materials from worksite at Contract completion.
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1.3.2.3

13.24

1.3.2.5

1.3.2.6

1.4

14.1

1.4.2

1.4.3

144

1.5

15.1

1.5.2

SECTION 01130
ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY

Packaging: Minimize packaging brought on worksite. Whenever feasible, return
empty containers to vendor.

Waste segregation: Separate wastes to avoid creating additional wastes and
mixtures that cannot be recycled, or that may be more difficult to manage.

Process modification: Streamline processes for more efficient operation and less
waste generation.

Reuse/Recycling: Ensure that materials are reused, if possible, rather than discarded
as waste.

DISPOSAL OF INERT/DEMOLITION AND NONHAZARDOUS WASTE

Handle and dispose of waste in accordance with applicable federal, state, and local
laws, regulations and requirements, Contract document Part IV, Special Provisions
SP-5 — On Site Services (SP-5) and this Section. Notify CPCCo prior to shipment of
inert/demolition waste for radiological survey by others if removing from
contaminated area.

Non-hazardous: Dispose of non-hazardous debris using bins provided by Contractor.

Any nonradioactive inert waste (i.e., broken asphalt, broken concrete, glass, brick,
aluminum, stainless steel, wood, and overburden/spoils material such as rock and
earth) may be disposed at no charge to Contractor at Pit 9 located in 200 West Area.
Notify Buyer at least 24 hours prior to need for entry.

Other waste generated on the Hanford Site such as demolition rubble, construction
debris, trash, and solid waste not included in other waste categories specifically
mentioned in the contract shall be dispositioned by Contractor.

HAZARDOUS WASTE

Hazardous materials shall be managed in accordance with SP-5. Promptly report all
spills of hazardous waste.

Flammable/combustible liquid storage shall be in accordance with NFPA 30 & cpcc-
PRO-FP-40422, Appendix D.
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1.6

16.1

16.1.1

1.6.1.2

1.6.2

16.2.1

1.6.2.2

1.6.3

1.6.4

1.7

1.7.1

SECTION 01130
ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY

DISPOSAL OF DANGEROUS AND MIXED WASTE

Handle and dispose of waste in accordance with applicable federal, state, and local
laws, regulations and requirements and CPCCo procedures. Hanford-specific
requirements also apply to dangerous and mixed waste generated on the Hanford
Site.

Notify CPCCo at least five days before generation of waste and immediately after
spill and other unforeseen waste generation. Notification shall identify waste stream
and provide an estimated quantity of waste to be generated.

Upon notification by Contractor, CPCCo will establish a CERCLA waste storage area
within worksite and select and provide labeled containers affixed with numbers.
Contractor shall provide a digital fish scale or comparable weighing device at the
CERCLA waste storage area and shall ensure personnel responsible for the CERCLA
waste storage area are properly trained.

Separately accumulate waste from each waste stream in accordance with applicable
federal, state, and local laws.

During spill cleanup and waste accumulation, cumulatively record waste inventory
on Waste Inventory Sheet (A-6003-706).

Containers are set up and managed by CPCCo. Manage waste in accordance with SP-
5.

CPCCo will coordinate pick up and disposal of properly sealed dangerous waste after
notification by Contractor.

CPCCo will conduct weekly inspection of CERCLA waste storage area containers.
LIQUID EFFLUENTS

In accordance with the Contract documents Part IV, Special Provisions SP-4 —
Construction Contracts (SP-4), SP-5, and CPCC-PRO-SH-40078 - Contractor Safety
Processes, when the Contractor brings chemicals on site, the activity is subject to
CPCCo’s Chemical Management System Program. The Contractor shall fill out and
keep current a Chemical Inventory Worksheet (form A-6004-750).
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1.7.2 Safety Data Sheets (SDS) for hazardous chemicals (as defined by 29 CFR 1910.1200)

1.7.3

1.8

1.8.1

1.8.2

1.8.3

1.8.4

1.8.5

1.8.6

that will be used during the work activity shall be kept current. Contractor shall
provide the list to the assigned BTR when list has been updated.

The Contractor shall submit detailed information relative to any anticipated process
involving the application of volatile chemicals (e.g., use of a volatile cleaning agent,
application of polyurethane coating, etc.).

AIR EMISSIONS

The following emissions are regulated and shall comply with applicable federal,
state, and local laws, regulations and requirements:

Fugitive emissions and dust.

Abrasive blasting.

Ozone-depleting substances.

Non-routine (unplanned) emissions.

Radioactive airborne emissions (from disturbing contaminated soil).

©aoow

The Contractor shall take reasonable precautions to minimize fugitive dust during
performance of this work.

The Contractor shall not conduct open burning without the express written approval
of BTR or CM.

Air emission sources also include non-road internal combustion engines for power
generator or air compressor, loader, backhoe, welder, chain saw, etc. Licensed
motor vehicles, pursuant to RCW 46.16 are exempt from the inventory. However,
mounted internal combustion engines not used to propel the vehicle (e.g.; mounted
generator) shall be inventoried.

The Contractor shall comply with CPCC-PRO-SH-40078 - Contractor Safety Processes,
Appendix F, Section 2.15, for controlling exposures to airborne hexavalent
chromium. These requirements are specifically applicable to welding, grinding,
torch-cutting, metal buffing and metal polishing, and spray painting activities.

During any work disturbing the existing ground surface, a Buyer-provided RCT/HPT
will be present to conduct intermittent radiological surveys of the excavated or
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1.8.7

1.8.8

1.8.9

1.8.10

1.8.11

1.8.12

SECTION 01130
ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY

disturbed material, if deemed necessary by Buyer. The radiological surveys will be
conducted on the spoils removed during any soil excavation as well as on the
equipment being utilized for this excavation. These radiological surveys are not
expected to significantly disrupt the Contractor’s ability to perform the required
work. Contractor shall provide 2 work days prior notice to Buyer of need for
RCT/HPT coverage of any excavation or work activity that will significantly disturb
the existing ground surface.

If at any point, radioactive materials above specified action levels are encountered,
work shall be stopped immediately. A Radiological Work Permit will be prepared by
Buyer to cover working with radiological contaminated soils and materials.

If radiological contamination is encountered during excavation or other work
activities, Contractor shall place equipment in a safe condition and remove all
personnel from area as directed by the RCT/HPT. Radiological controls shall be
evaluated by the Radiological Protection organization to the encountered conditions
and modified as may be required. Contractor shall seek direction from the Buyer
prior to resuming work activities.

A release survey is required to be conducted by Buyer provided RCTs/HPTs of all
equipment utilized in excavation. Release survey shall be conducted prior to
equipment being removed from the project site. The survey is expected to take
approximately one hour per piece of equipment. Contractor shall provide 2 work
days prior Notice to Buyer of need for RCT/HPT coverage to conduct required
release surveys.

Contractor may additionally request a contamination release survey for each
removal of equipment or material from a radiological buffer area. Contractor will
not be charged for survey.

If survey reveals that equipment or material is not radiologically contaminated,
dispose of material as planned.

If survey reveals that equipment or material is radiologically contaminated, dispose
in accordance with direction from Buyer. Buyer will determine if release back to the
Contractor is possible. If not possible, the Contractor will be compensated for items
taken.
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1.9

19.1

1.9.2

1.9.3

194

1.9.5

1.10

1.10.1

SECTION 01130
ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY

CONTINGENCIES

Isolate and secure spill area in a manner that protects human health and the
environment. Take direct action if nature of spilled or unforeseen waste material is
known and if material can be immediately and safely absorbed, neutralized, or
otherwise controlled.

Notify CPCCo upon occurrence or discovery of hazardous substances and
non-hazardous material spills and of unforeseen dangerous waste generation.
Notification shall identify waste stream if known and include identification and
guantity of waste. Clean up areas contaminated by spilled material and manage spill
residues in accordance with this Section.

In addition, the following project specific safety requirements are applicable to this
specific scope of work and are tailored to the hazards and controls applicable to this
scope of work.

In accordance with, Part IV of this contract, all on-site work shall be conducted in
accordance with SP-5, Special Provisions — On-Site Services.

All construction, drilling, and services under the management of the Contractor shall
be performed in accordance with CPCC-PRO-SH-40078, Appendix F, Safety Program
Specifications for Contractors, which flows down the 10 CFR 851 requirements to the
Contractor.

WASTE MANAGEMENT

UTILIZE dumpsters located at the job-site for sanitary/unregulated waste including
general construction debris.
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1.10.2 CONTACT the BTR who will coordinate with S&GO Waste Management for disposal
of any waste other than general construction debris (i.e., chemically contaminated
wastes (e.g., paint wastes, rags, etc.).

1.11 RADIOLOGICAL COVERAGE REQUIREMENTS

1.11.1 Prior to starting any soil disturbing activities, a survey of the area will be conducted
by RCT’s provided by CPCCo. The survey will consist of monitoring the work area to
ensure no radioactive contamination exists in the environment in the area to be
worked (aka. grub survey). If radioactive contamination is found in the area, notify
the project manager and radiological controls department for further direction prior
to proceeding.

PART 2 - PRODUCTS
Not Used
PART 3 - EXECUTION
Not Used

END OF SECTION
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PART 1 - GENERAL

11

111

1111

1.1.1.2

1.1.1.3

1.2

1.2.1

1.2.2

1.2.2.1

1.2.3

REFERENCES

The following documents and others referenced therein form part of Contract to
extent designated in this section. Referenced documents are those current as of the
date of this section unless otherwise stated.

Code of Federal Regulations (CFR)

Title 49 Transportation
Part 40 Federal Motor Carrier Safety Administration
Parts 382-383 Federal Motor Carrier Safety Administration
Parts 385, 387 Federal Motor Carrier Safety Administration
Parts 390-399 Federal Motor Carrier Safety Administration

Department of Energy, Richland Operations (DOE-RL)
DOE-RL-92-36 Hoisting and Rigging Manual
Washington Administrative Code (WAC)
Title 296 Department of Labor and Industries
SUBMITTALS
See Section 01300 for submittal procedures.
Approval Required

Before starting work, submit documentation of successful completion of training
requirements and certification that all training is current.

Approval Not Required: None
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1.3 REQUIREMENTS

13.1 General

13.1.1 Contractors using a vehicle meeting the definition of a Commercial Motor Vehicle in
49 CFR 383.5 and 390.5, must comply with all of the DOT Federal Motor Carrier
Safety Regulations (FMCSR) as promulgated in 49 CFR Parts 40, 382, 383, 385, 387
and 390-399.

1.3.1.2 The Contractor shall provide appropriately trained and qualified staff to perform the
type of work associate with their trade at the Hanford Site.

1.3.1.3 Task- and facility-specific training is required in this Statement of Work, the Contract
Provisions, and other documents referenced herein. The training listed may not be
all-inclusive of training required.

1.3.1.4 Required training shall be completed prior to related work being performed.

1.3.1.5 CPCCo will provide task- or facility-specific training required for the Hanford Site,
which includes the class, instructor, and required training material. The Contractor is
responsible for cost of labor to complete all required training.

1.3.1.6 When offsite equivalent training is available, The Contractor is responsible for all
training costs. CPCCo will provide equivalent onsite training or reimbursement for
any equivalent onsite/offsite training costs.

1.3.1.7 CPCCo will provide for on-the-job evaluations (OJE) when they are required by
Contract.

1.3.1.8 For previous training to be acceptable for Hanford Site qualification, documented
evidence shall include type and class of equipment. For qualifications not related to
equipment operation, personnel shall have documented evidence of training and
experience related to an activity covered under this Contract.

1.3.1.9 The Contractor shall maintain copies of personnel training records at the jobsite.

1.3.2 Site-Required Training
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1.3.2.1 CPCCo General Employee Training (CGET) and Hanford Site Orientation (HGET):

1.3.3

1.3.3.1

1.3.3.2

134

Mandatory for all Contractor and sub-tier Contractor personnel performing work on
the Hanford Site. Previous CGET training may be acceptable.

Qualification Training
Hoisting and Rigging

Hanford Site Hoisting and Rigging Manual (DOE-RL-92-36) provides qualification for
rigging operations. The Contractor may submit employee record of equivalency (i.e.,
experience and union affiliation), but is required to pass a written or oral
examination; operators of cranes, forklifts, and aerial lift personnel performing
rigging activities shall also satisfactorily complete an OJE.

The following training/qualifications required for this task includes (but is not limited
to) the following courses:

NOTE: Employee training is tailored to the work task performed by each employee.
Contractor shall submit a training matrix for the Contractors and their Subcontractors
personnel to identify worker assignment and applicable training required and current

‘—m) status of completed training for each employee. Personnel will not be permitted to

commence work in advance of completing the required training requirements.

Hanford Course No. Course Title

000001 HGET - CBT

000006 CGET - CBT

600630 Conduct of Work CBT

600644 General Hazard Analysis (GHA)

301850 Soil & Groundwater Remediation Project Orientation

301851 S&GO Facility Emergency Hazards Identification Checklist (FEHIC)

290225 Soil & Groundwater Cultural Sensitivity CBT

044470 Forklift Operational Safety

04467B Forklift Class 3 Operation Qualification (OJE)
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Hanford Course No. Course Title
044672 Forklift Class 1 & 2 Operator Qualification (OJE)
044673 Forklift Class 4, 5 & 7 Operator Qualification (OJE)
600078 CPCCo Vehicle Spotter Awareness Training
050411 Load Securement for Drivers & Traffic Personnel
026100 OSHA 10-Hour Health and Safety (FWS & Safety only)
170500 Basic Medic First Aid/CPR/AED (FWS & Safety only)
620193 CPCCo Temperature Extremes - CBT
620194 CPCCo Hearing Conservation - CBT
200207 Silica Awareness
200208 Silica Competent Person

1.3.5 Other Training

a. Any special certifications (i.e., welding, engineering, NDE)

b. Job specific training (i.e., journey electrician, journeyman pipefitter, heavy
duty operator)

C. “Competent and/or Qualified Person”

d. Occupational Safety and Industrial Hygiene Training (See CPCC-PRO-SH-
40078)

Anticipated work assignments

X Driver With CDL

PART 2 - PRODUCTS

Not Used
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TRAINING AND QUALIFICATIONS

PART 3 - EXECUTION
Not Used

END OF SECTION
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PART 1 - GENERAL
11 SUMMARY

1.1.1 General purposes of conferences and meetings addressed in this Section are
coordination, control, and direction of the Work. In addition to meetings addressed
by this Section, Contractor may be required by other Sections and other Contract
documents to conduct special-purpose meetings and various safety meetings and
briefings.

1.1.2 CPCCo will issue meeting notices and prepare an agenda and minutes for each
conference and meeting addressed in this Section. When applicable, minutes will
identify action items, assigned actionees, and due dates.

1.2 SITE LABOR CONFERENCE

1.2.1 Before start of Work, Contractor shall conduct a conference at a time and Hanford
Site location agreed upon by Contractor and the Labor Organization representatives.

1.2.2 Invited attendees shall include CPCCo, Contractor, subcontractors, Labor
Organizations representing utilized crafts, and others having an interest in Hanford
Site labor requirements.

1.2.3 Purpose of the conference is familiarization of project participants with Hanford Site
labor requirements. Conference shall last approximately one hour and shall include a
presentation by the Contractor of the proposed craft utilization and work plan.

13 PRECONSTRUCTION CONFERENCE

1.3.1 Before start of the Work, CPCCo will conduct a conference at a time and Hanford
Site location agreed to by Contractor and CPCCo.

1.3.2 Invited attendees will include CPCCo, Contractor, subcontractors and others having
an interest in the Work

1.3.3 Purpose of the conference is the coordination of Work startup and familiarization of
project participants with the Work and worksite. The conference will last
approximately two (2) hours and will include the following agenda.
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a. Construction Progress Meetings

b. Presentation on “Wildfire Prevention” (Note: FPE is able to provide).

c. Forms required by the Contract. CPCCo will provide reproducible masters.

Form No.

Title

A. Form A-6004-822

Construction Daily Field Report

B. Form A-6004-967

Work Release for Construction/Service Organizations

C. Form A-6004-820

Change Form

D. Form A-6004-750

Chemical Inventory Worksheet

E. Form A-6004-757

Contractor Document Submittal

F. Form A-6004-833

Request for Clarification or Information (RCI)

G. Form A-6004-783

Craft Specific Job Safety Analysis/Position Hazard Analysis (K-1-

JSA/PHA)

Job Hazard Analysis/Activity Hazard Analysis (JHA/AHA) for
Subcontractors

Task-Specific Job Safety Analysis (K-3 JSA)

H. Form A-6004-784

I. Form A-6004-785
J. Form A-6008-520

Safety and Health Inspection Checklist

d. Other Site Forms that may be reviewed at this meeting:

Form No. Title

A. Form A-6004-929
B. Form A-6004-590
C. Form A-6004-952
D. Form A-6006-539
E. Form A-6006-916

Construction Completion Document

Waste Planning Checklist

Pre-Job Briefing Checklist

Construction Lost Time / Work Delay Notification (White Card)

Mobile Equipment Operation Worksite Pre-Use Checklist

e. Material and equipment lists

f. Points of contact and key personnel representing the Contractor and CPCCo.
Areas covered will include safety, quality assurance and quality control, Price
Anderson Amendment Act (PAAA), acceptance inspection, and construction
engineering
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g. Quality requirements
Report requirements
i. Safety

j.  Schedule requirements, schedule constraints, and work limitations

k. Submittals
1.4 CONSTRUCTION PROGRESS MEETINGS
1.4.1 At the discretion of the BTR, CPCCo will conduct progress meetings at time and

Hanford Site location as deemed necessary to ensure progression of the Work.
1.4.2 Invited attendees will include CPCCo, Contractor, and subcontractors.

1.4.3 The purpose of the meetings is the exchange of Work-related information. Average
meeting will last approximately 1 hour and will include the following agenda items:

a. Safety

b. Quality Assurance

c. Progress

d. Submittal Status

e. Schedule, Cost and Construction Status
f. Requests For Information — Status

g. Design and Scope Changes

h. Material and Equipment Status

Problem Areas
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144 The Contractor shall provide CPCCo with a Construction Daily Field Report (A-6004-
822) and Construction Lost Time / Work Delay Notification (White Card) (A-6006-
539), if applicable, identifying the work performed for the day; craft, supervision,
and subcontractor manpower; problems, issues, or delays; safety, and planned
activities for the following day, etc. Construction Daily Field Reports shall be
submitted to CPCCo by 10:00 am each work day documenting the previous work
day’s activities. Construction Daily Field Reports will be filled out until the project is
completed or terminated, and will be submitted on days where no work has been
done.

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

Not Used

END OF SECTION
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PART 1 — GENERAL

11

111

1.1.2

1.2

121

1.2.2

1.2.3

1.2.4

1.2.5

1.3

131

SUMMARY

This Section provides the general procedures and requirements for preparing and
processing submittals. Required submittals are identified in other Specification
sections, other Contract sections, and the CPCCo OS/IH Manual. Required submittals
are also summarized by CPCCo on the Master Submittal Register. The Master
Submittal Register is included in this Section. The submittal register may not be all-
inclusive, and identifies documents required with proposal submittal, post-award /
prior to Notice-To-Proceed (NTP), and post NTP.

“Deliverable documents” differ from submittals and are processed in accordance
with Section 01720. Deliverable documents are Quality Assurance documents and
are required by technical sections of the Specification.

CLARIFICATIONS

Contract documents take precedence if a conflict exists between Contract
documents and the submittal register. Immediately notify CPCCo of discrepancies in
the submittal register.

Approval of a specific item does not constitute approval of a system or assembly of
which an item is a component.

Materials and equipment that differ from approved submittals are subject to
rejection and replacement at Contractor’s expense.

Delays arising from failure to provide required submittals in a timely manner will not
constitute excusable delays for extension.

Standard processing time of submittals by CPCCo is under 2 weeks and is measured
from date of submittal’s receipt by CPCCo to date of return mailing.

SUBMITTAL BY CONTRACTOR
The Contractor submittals identified herein on the submittal register shall be

submitted to CPCCo Document Control by the Contractor using the Contractor
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Document Submittal (A-6004-757). Instructions for completion of the submittal are
included with the form.

1.3.2 The quantity, frequency, and type of submittal shall agree with the requirements set
forth on the submittal register. The submittal number shall be entered on the
submittal form by the Contractor in accordance with the submittal register. This
number is used to identify each submittal.

1.3.3 When any submittal is returned to the Contractor with a request to resubmit (i.e.,
marked as: “B-yes” “Minor Comments — Approved With Exceptions as Corrected Re-
submittal Required”; or “C” “Not Approved Revise and Resubmit”) the Contractor
shall resubmit all corrected documents within the time specified on the returned
submittal form, or if no time is specified, within 5 working days from the disposition

date.
1.3.4 Contact the Contract Specialist if additional submittal numbers are required.
1.3.5 Changes to a Contractor’s deliverables that have not been accepted by CPCCo as

complete shall be re-submitted using the submittal form and in accordance with the
Contractor’s CPCCo approved Quality Assurance Program.

1.4 MASTER SUBMITTAL REGISTER
A submittal register is provided in Section 01300A.
PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

Not Used

END OF SECTION
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MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
S L = Date Approval Review Time | Paragraph or
b= 2 El s g Description of Submittal pp. . g i
£ @ E €l © = (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
Statement of Work Submittal Requirements
0-1 APW YES No Pipe sleeve markings in accordance with ASTM A+5 QA 5 01400, 1.2.2.1
0-2 FIO No No Name of person responsible for receiving changes to A+5 BTR 5 01036, 1.2.3
design media
0-3 APW No No Equipment Certification and Checklist A+5 Safety 5 01040, 1.2.3
0-4 APW No No QA Plan A+5 QA 5 01050, 1.2.1
0-5 APW No No Contractors Alternate Safety Program A+5 Safety 5 01110,1.2.2.1
0-6 APW No No Designated Safety Representative A+5 Safety 5 01110, 1.2.2.2
0-7 APW No No JSA and Safety Requirements A+5 Safety 5 01110,1.2.2.3,
135,14
0-8 APW No No EJTAs A+5 Safety 5 01110,1.5.1
0-9 APW No No Chemical Inventory Worksheet and SDSs SC-5 Safety 5 01130, 1.2.2.1,
1.2.2.2,1.7.3
0-10 APW No No Dust Control Plan SC-5 Safety 5 01130, 1.2.2.3,
1.8.2
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MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
S L = Date Approval Review Time | Paragraph or
= LE 5 ¢ Description of Submittal SR el
£ @ E €l © = (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
0-11 APW No No Employee Training Completion Records and SC-5 Safety 5 01150, 1.2.2.1,
Certifications 1.3.3.2,1.3.4
0-12 AP No No Construction Daily Field Report Daily Safety 5 01200, 1.4.4,
01720,1.3.1.1
0-13 AP No No Construction Lost Time As required Safety 5 01200, 1.4.4,
01720,1.3.1.1
0-14 AP No No Statement for Suspect/Counterfeit EC+5 QA 5 01400, 1.2.2.1,
144,145
0-15 AP YES No Substitution Requests SC ENG 5 01630,1.1.2.1
0-16 AP No No Revised schedule As required BTR 5 01315,1.1.2.2
Supporting Specification SGW-54021, 01 61 00 — Common Product Requirement
11 AP NO NO Recommended maintenance during storage and M - 30 BTR 5 1.05.A
factory assembly.
1 AP NO NO Man.ufacture.r s instructions for mat'erlal requiring M - 30 BTR 5 1.05.8
special handling, storage or protection.
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MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
S L = Date Approval Review Time | Paragraph or
b= 2 El s g Description of Submittal pp. . g i
£ o S El 5 £ (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
Supporting Specification SGW-54022, 05 05 23 — Welding
Shop and field Welding Procedure Specificati M- 30
i op and fie elding Procedure Specifications . )
2-1 APW YES NO (WPSs) and Procedure Qualification Records (PQRs) (if wgldlng ENG/QA > 1.03.8.1
required)
Visual Examination (VT) procedure specifications M -30
2-2 APW YES NO prepared in accordance with applicable welding (if welding ENG/QA 5 1.03.B.2
code. required)
Welding Data (Shop and Field) M- 30 1.03.8.3, 01400
23 | APW | YES | NO eiding Lata {>hop and Fle (if welding ENG 5 2B '
. 1.2.2.1.1
required)
Welder/Welding Operator Perf M- 30
elder/Welding Operator Performance . )
2-4 AP YES NO Qualifications (WPQs) (if we.ldmg ENG/QA 5 1.03.C.1
required)
Certified Weld Inspector (CWI) M -30
2-5 AP YES NO credentials/certifications, including current visual (if welding QA 5 1.03.C.2
acuity record. required)
01300A-3
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SECTION 01300A

MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45

Revision: 0

_ _ S Submittal CPCCo Contract
S L = Date Approval Review Time | Paragraph or
= LE 5 ¢ Description of Submittal SR el
£ @ E €l © = (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
M -30
2-6 AP YES NO | Testing agency personnel credentials/certifications (if welding QA 5 1.03.C.3
required)
Certified Weld Inspector (CWI) visual inati M- 30
5.7 AP VES NO reerolr: eld Inspector visual examination (if welding ENG/QA 5 1.03.C.4
P required)
Welding Documentation: Provide a complete M -30
2-8 AP YES NO welding package on appropriate forms in referenced (if welding ENG/QA 5 1.03.C.5
welding codes. required)
Supporting Specification SGW-68416, 31 23 16 — Excavation
Excavation Plan — Detailing:
a) Methods and sequencing of excavation.
b) Proposed locations of stockpiled excavated
3-1 APW YES NO material. M -30 ENG 5 1.01.B.1
c) Proposed onsite and offsite spoil disposal sites.
d) Numbers, types, and sizes of equipment
proposed to perform excavations.
01300A-4
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SECTION 01300A

MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
£ S8 . & . . Date Approval Review Time | Paragraph or
= = 2 6 € Description of Submittal . .
£ @ E €l © = (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
e) Anticipated difficulties and proposed
resolutions.
f)  Reclamation of onsite spoil disposal areas.
Supporting Specification SGW-68417, 31 23 23 - Fill and Backfill
Gradation Tests — During production of imported
material, test as follows:
a) Granular Fill: One per 2,000 tons 103.B.1
4-1 APW YES NO M -30 ENG 5 501
b) Base Course Rock: One per 1,000 tons )
c) Foundation Stabilization Rock: One per 500 tons
d) Structural Fill: One per 2,000 tons
4-2 APW YES NO Certified results from independent testing agency. M -30 ENG 5 1.03.B.2
In-Place Density Tests — In accordance with ASTM
D6938. During placement of materials, test as
follows: 1.03.Cc.1
43 AP YES NO a) Granular Fill: Four tests every lift M-30 ENG > 3.05.B
b) Base Course Rock: Daily
01300A-5
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SECTION 01300A

MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
S L = Date Approval Review Time | Paragraph or
= LE 5 ¢ Description of Submittal SR el
£ @ E €l © = (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
c) Foundation Stabilization Rock: Daily
d) Structural Fill: Four tests every lift
4-4 AP YES NO | Certified results from independent testing agency. M -30 ENG 5 1.03.C.23.05.B
Supporting Specification SGW-68418, 31 23 23.15 — Trench Backfill
Shop Drawings:
5-1 APW YES NO Manufacturer’s descriptive literature for marking A+10 ENG 5 1.03.B.1
tapes
Samples:
a) Trench stabilization material
52 | apw | ves | no |PB) Beddingand pipezone material A+10 ENG 5 1.03.8.2
c) Granular fill
d) Earthfill
e) Geotextile
Certified Gradation Analysis:
5.3 FIO VES NO Importced materials or antmpate?usg for exca\{ated M - 30 ENG 5 1.03.C1
materials, except for trench stabilization material
prior to delivery to Site.
5-4 FIO YES NO Controlled Low Strength Material (CLSM): M -30 ENG 5 1.03.C.2
01300A-6
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Enerey SECTION 01300A

MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
£ S8 . & Description of Submittal Date Approval Review Time | Paragraph or
= = 2 6 € escription of Submitta . . .
£ @ E €l © = (when Organization Needed Requirement
So| & S2 &€ required) (work days) Reference
wZ| - o > £
Certified mix design and test results. Include
material types and weight per cubic yard for each
component of mix.
Supporting Specification H-1-91103 Sheet 9, Section 02220
Damage Prevention Procedure: Procedure to
6-1 AP YES NO prevent overstressing existing structures, and M -30 ENG 5 1.2.2.1
interrupting existing services.
Competent Person: Identity of individual designated
6-2 AP NO NO competent person as defined in 29 CFR 1926.650. M-30 ENG > 1231
Compaction Testing: Provide report required by
each standard:
a) Compaction Control ASTM D 1557, ASTM D 3.7.1.2,01720,
6-3 AP YES NO 4253, or WSDOT M 46-01 EC ENG/QA > 31
b) In Place Density: ASTM D 2922
c) ASTM D 3017
Supporting Specification H-1-91103 Sheet 10, Section 02512
71 AP VES NO Laboratory Beports: Provide test rgports D ENG 5 1281
demonstrating that asphalt and mix meet
01300A-7
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SECTION 01300A

MASTER SUBMITTAL REGISTER

MASTER SUBMITTAL REGISTER

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0
_ _ s Submittal CPCCo Contract
g S g . ‘g‘ Description of Submittal Date Approval Review Time | Paragraph or
£ o £ E T 5 (when Organization Needed Requirement
Q2 o Q. [S =} .
[} O ‘=
22| 2 e 3 LE required) (work days) Reference
requirements. For mix, include Rice Density
established by WSDOT M 46-01d, Method T-209.
Job Mix Design: Provide job mix designs in
7.9 AP VES NO accordance with WSDOT M 41-10, 5-04.3(7)A. b ENG 5 1282
Include percent asphalt content and aggregate
gradation..
Competent Person: Identity of individual designated
73 AP NO NO | @S cqmpetent asphal'tlc c.on'cret'e pavm.g'lnspector. M - 30 ENG 5 12.C1
Provide documentation indicating certification of
qualifications.
7-4 AP NO NO Provide trip reports EC ENG/QA 5 3.1.A
7-5 AP NO NO Provide test results EC ENG/QA 5 3.2.A

The Contractor shall meet the required schedule and provide the documents specified in accordance with the following
submittals.

Requisition No. 362241
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oo (S Bepementer ey SECTION 01300A
MASTER SUBMITTAL REGISTER

1. Typically, a numerical sequence (i.e., 1, 2, 3...). However, other numbering systems may also be used.

2. Submittal type, number of copies and format:

APW = Approval Required Prior to Work (CPCCo must approve the Contractor’s submittal prior to the Contractor being
authorized to proceed with any activity/work associated with the submittal).

AP = Approval Required (CPCCo must approve the Contractor’s submittal; however, work associated with the submittal
may proceed prior to CPCCo approval).
FIO = For information only, receipt required

Format: Describes the type of submittal required (electronic or printed):

3. Technical submittals are Engineering or Quality affecting submittals. A Yes in this column designates the need for
formalized comments, and a formalized comment disposition process by the Contractor. Examples of Technical Submittals
would include Engineering or Fabrication Drawings, or Certificates of Conformance.

4. Vendor Information for project record purposes.
5. Description / Document Title. Describe submittal.

6. Required submittal date or its relationship to project milestones. Examples are July 14, 2009, or Award + 15 days, Contract
Completion +30 days.

A Date of Award

CDh Conceptual Design Complete
PD Preliminary Design Complete
FD Final Design Complete

M Mobilization

01300A-9
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MASTER SUBMITTAL REGISTER

D Delivery
SC Start of Construction
EC End of Construction

7. Approver Organization. Examples are Field Work Supervisor, Safety, Quality, Radiation Protection, Waste Management.

8. The number of Work Days required for review of the submittal.
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PROJECT SCHEDULES, PROJECT CONTROLS,

AND PROJECT PERFORMANCE MILESTONES

PART 1 — GENERAL

1.1 SCHEDULES

1.1.1 See Section 01300 for submittal process.
1.1.2 Approval Required

1.1.2.1  Project Schedule: With Proposal, submit a schedule covering activities for duration of
Contract, starting with receipt of Notice to Proceed, as specified in 1.2.

1.1.2.2 Revised Schedules: When required or work schedule slips, submit revised project
schedules as specified in 1.3.

1.1.3 Approval Not Required: None
1.2 SCHEDULE PREPARATION

1.2.1 The schedule shall identify critical path activities, including logical sequence and
relationship of activities for engineering, design, submittals, procurement,
fabrication, delivery, erection, installation, and testing for work covered by Contract.
See Section 01300 for submittal procedures.

1.3 WEEKLY WORK SCHEDULE PREPARATION

1.3.1 Each week, prepare a detailed schedule of the following week’s work. Base weekly
work schedule and work activity. Electronic generation of these schedules is not
required.

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

Not Used
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END OF SECTION
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QUALITY ASSURANCE AND CONTROL

PART 1 - GENERAL
11 REFERENCES

1.1.1 The following documents and others referenced therein form part of Contract to
extent designated in this section. Referenced documents are those current as of the
date of this Section unless otherwise indicated.

Code of Federal Regulations (CFR)

Title 29 Labor
Part 1910 Safety and Health Regulations for General Industry
Part 1926 Safety and Health Regulations for Construction

Department of Energy (DOE)

Process Guide Identification and Disposition of Suspect/Counterfeit
items or Defective items

1.2 SUBMITTALS
1.2.1 See Section 01300 for submittal procedures.
1.2.2 Approval Required

1.2.2.1 Submit pipe sleeves. Submit a written statement that all items supplied under
Contract are genuine, new, and unused in accordance with 1.4.5. Submit
accreditations and/or certification of company used to perform compaction reports
and certification on qualified inspector in accordance with 1.5.1.

1.2.2.1.1 Submit Welding documentation if welding is required in accordance to SGW-54022,
05 05 23 - Welding, including the following welding data:

a) Show on Shop drawings or weld map complete information regarding base
metal specification designation, location, type, size, and extent of welds with

01400-1
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1.2.3

1.3

1.4

14.1

1.4.2

SECTION 01400
QUALITY ASSURANCE AND CONTROL

reference called out for WPS and NDE numbers in tails of combined welding
and NDE symbols as indicated in AWS A2.4.

b) Distinguish between shop and field welds.

c) Indicate, by welding symbols or sketches, details of welded joints and
preparation of base metal. Provide complete joint welding details showing
bevels, groove angles, and root openings for welds.

d) For pipe fittings, provide a joint weld beveling diagram. Refer to AWS
D1.1/D1.1M, Annex Q Local Dihedral Angle that can be used to calculate
bevels for weld joint details of intersecting pipes.

e) Welding and NDE symbols shall be in accordance with AWS A2.4.

f) Welding terms and definitions shall be in accordance with AWS A3.0.

g) Submit Welding data (visual examination/ inspection results) together with
shop drawings as a complete package.

Approval Not Required

QUALITY ASSURANCE PROGRAM REQUIREMENTS

Contractor shall be responsible for performing quality workmanship and shall
conduct the quality control measures necessary to ensure work conforms to
requirements included in this SOW.

EXCLUDING SUSPECT AND MISREPRESENTED PRODUCTS

The Contractor shall take the measures necessary to ensure Suspect/Counterfeit
items are not brought onto the Hanford Site. This includes items within the
Contractor’s equipment or supplied as part of the Contract.

The Contractor warrants that items provided to CPCCo are genuine, new, and
unused unless otherwise specified in writing by CPCCo. Contractor further warrants
that items used during the performance of the Work include genuine, original, and
new components, or are otherwise suitable for the intended purpose. The
Contractor indemnifies CPCCo, its agents, and third parties for any financial loss,
injury, or property damage resulting directly or indirectly from material,

01400-2
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143

144

1.4.5

1.5

151

1.5.2

SECTION 01400
QUALITY ASSURANCE AND CONTROL

components, or parts that are not genuine, original, and unused, or otherwise
suitable for the intended purpose. This includes materials that are defective,
suspect, or counterfeit; materials that have been provided under false pretenses;
and materials or items that are materially altered, damaged, deteriorated, degraded,
or result in product failure.

Types of material, parts, and components known to have been misrepresented
include fasteners; hoisting, shackles, turnbuckles, cable clamps, wire rope, rigging,
and lifting equipment; cranes; hoists; valves; pipe and fittings; electrical equipment
and devices; plate, bar, shapes, channel members, and other heat-treated materials
and structural items; welding rod and electrodes; and computer memory modules.
The Contractor’s warranty shall also extend to labels and trademarks or logos
affixed, or designed to be affixed, to items supplied or delivered to Buyer. In
addition, because falsification of information or documentation may constitute
criminal conduct, Buyer may reject and retain such information or items, at no cost;
and identify, segregate, and report such information or activities to the DOE.

The Contractor shall submit a written statement that “all items furnished under this
Contract are genuine (i.e., not counterfeit) and match the quality, test reports,
markings, and fitness for use required by the Contract.” The statement shall be on
Contractor letterhead and signed by an authorized agent of Contractor.

Any materials furnished as part of this Contract that have been previously found to
be suspect/counterfeit by the DOE will not be accepted. For more information about
suspect/counterfeit items, refer to DOE-HDBK-1221-2016, Suspect/Counterfeit Item
Resource Handbook.

INSPECTION AND TESTING

The Contractor is responsible for the achievement and the verification of the quality
of the activities performed in the completion of the described work scope.
Compliance with codes, standards and requirements is the responsibility of the
contractor.

At the conclusion of construction activities, the Construction Manager/ BTR will
conduct a Final Acceptance Walk-down during which time; work will be inspected
for compliance with contract requirements.
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PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION
Not Used

END OF SECTION
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SECTION 01500
CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

11

111

1.1.2

1.2

121

1.2.2

1.2.3

1.3

13.1

REFERENCES

The following documents and others referenced herein form part of Contract to
extent designated in this section. Referenced documents are those current as of the
date of this section unless otherwise indicated.

Washington State Department of Transportation (WSDOT)

M 41-10 Standard Specifications for Road, Bridge, and Municipal
Construction

ACCESS AND PARKING

CPCCo will make available parking for a limited number of Contractor’s company
vehicles near the worksite, outside of any Limited Area. “No Parking” signs are
posted to show fire and emergency lanes. No on-street parking will be permitted.
The Hanford Fire Marshal Permit for Construction will limit the distance automotive
vehicles can be allowed to park next to brush land i.e., 35 ft clear space free of
combustible materials and vegetation. Ref. CPCC-PRO-FP-40422, Appendix D7.0
Motor Vehicle Parking In Support of Construction Activities.

First Aid: Facilities for first line medical attention are available onsite and are
located at the 2719WB building located in the 200 West Area of the Hanford Site.
Facilities for radiological decontamination are also available onsite and are located
at the 272AW building in the 200 East Area.

Operation and Storage Areas: Worksite operations, including storage of materials,
shall be designated by CPCCo during the preconstruction conference.

FIELD OFFICE

A Field Office is not required for this project.
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1.4

1.4.1

1.4.2

1.4.3

144

SECTION 01500
CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

TEMPORARY CONTROLS

Dust Control: Maintain work areas to prevent hazard or nuisance to others.
Accomplish dust control by sprinkling or other methods approved by CPCCo. Repeat
sprinkling at necessary intervals to keep disturbed area damp at all times. Keep
sufficient equipment on worksite to accomplish dust control as work proceeds and
whenever dust nuisance or hazard occurs. No separate or direct payment will be
made for dust control and cost shall be considered incidental to and included in the
Contract price.

Temporary Enclosures: Plastic sheeting materials used to form enclosures shall be
6 mils minimum thickness, and have fire retardant properties in accordance with
NFPA 701. Framing lumber shall have been treated with fire retardant

Vehicle and equipment movement

a.  Slow moving vehicles and equipment shall follow the requirements in the Slow
Moving Vehicles Procedure (HMIS-POL-SP-62103) and not travel on the
Hanford Site roads during heavy traffic periods between 6:30 and 8:00 a.m.,
and 3:30 and 5:30 p.m.

b. Do not block existing roads.
c. Do not park on roadway shoulders.

d.  Vehicles that require a portable fire extinguisher in accordance with CPCC-
PRO-SH-40078, Appendix F, shall have the extinguisher secured in an approved
manner (vehicle mounting bracket designed for specific extinguisher, or
stowed in a secured equipment container).

e. The Hanford Fire Marshal Permit for Construction will limit the distance
automotive vehicles can be allowed to park next to brush land i.e., 35 ft clear
space free of combustible materials and vegetation. Ref. CPCC-PRO-FP-40422,
Appendix D7.0 Motor Vehicle Parking In Support of Construction Activities.

Traffic Control: Temporary traffic control and barricades shall be in accordance with
WSDOT M 41-10, Section 1-10 and 1-10.3(3).
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CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

1.4.5 Oversized vehicles and loads:

a.  Obtain a Hanford Site Oversize/Overweight Permit before movement of
oversize loads. See Section 01065. Verify route suitability and limitations
before applying for the permit.

b.  Display oversize load sign on the front of the towing vehicle and on the rear of
the trailing unit. Attach red flags to each corner.

c.  Travel between 8:30 a.m. and 2:30 p.m. unless special arrangements are made.
Comply with escort vehicle requirements in the permit during travel.

d.  Electrical escort requirements: CPCCo will provide qualified electrical escorts
when loads reach a height of 14 feet or more from the road surface, or when a
clearance of at least 6 feet cannot be maintained from overhead electrical or
signal lines. Notify CPCCo at least three (3) working days before need.
Contractor will not be charged for electrical escorts.

1.4.6 Fuels and Lubricants:

a. Qils, greases, and similar materials shall be stored in non-flammable bins or
buildings or in a fenced compound remote from other combustible materials
as approved by CPCCo.

b.  "No smoking" signs shall be provided by Contractor and prominently displayed
in areas where flammable materials are stored. Additionally, Contractor shall
provide and maintain suitable fire extinguisher in such areas.

c.  Contractor shall provide all fuel for heating, ventilation, and air conditioning of
Temporary Facilities (unless these are run using free issue power).

d. Depending on the amount of combustible liquids to be stored a Hanford Fire
Marshal Permit may be required and a NRTL (e.g., FM approved) fire-rated
cabinet could be required for the storage of the subject materials. Reference
CPCC-PRO-FP-40422, Section 3.8, “Flammable and Combustible Liquids and
Hazardous Materials”.
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CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

Not Used

END OF SECTION
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SECTION 01610
MATERIAL AND EQUIPMENT
DELIVERY, STORAGE, AND HANDLING

PART 1 — GENERAL

11

111

1.2

121

1.2.2

1.3

13.1

1.3.2

1.3.3

134

1.3.5

SUMMARY

This section contains requirements for delivery, inspection, marking, storage, and
handling. Product-unique requirements are contained in other sections. Chemicals
shall be handled, stored, and tracked in accordance with Section 01130;
flammable/combustible liquid storage shall be in accordance with Section 01130.

DELIVERY

Provide equipment and labor required for unloading, transporting, and handling
delivered products.

Safety Data Sheets (SDSs) shall be kept accessible at each jobsite where material is
stored. See Section 01130.

RECEIVING INSPECTION

Arrange for immediate disposal and replacement of products found to be defective,
damaged beyond repair, or in otherwise unacceptable condition.

Perform standard inspections and additional inspections required by this Statement
of Work.

Dry and clean products that have become wet or have accumulated foreign
substances during shipment, but have not become damaged.

Perform additional identification marking of products when necessary to meet
requirements of this Statement of Work.

CPCCo may inspect products and product marking and storage methods for
compliance with this Statement of Work.
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1.4

14.1

1.4.2

1.4.3

144

1.5

151

1.5.2

1.5.3

154

1.5.5

1.5.6

1.5.7

SECTION 01610
MATERIAL AND EQUIPMENT
DELIVERY, STORAGE, AND HANDLING

PRODUCT IDENTIFICATION AND SEGREGATION

Provide identification tags or markings for products of similar appearance, or
intended for similar use, procured to different specifications, or from different
manufacturers. Safety Significant items shall be segregated from general services
items, as well as stainless steel from carbon steel.

As applicable, include following information on tags: Manufacturer's name; product
brand name; specification number; product type, grade and class; and other
information required by other sections of this Statement of Work.

Segregate tagged or marked products and provide separate storage for each
product.

Preserve identity of bulk and lot products during storage and in-process work.
STORAGE

Store packaged products in original, unbroken packages and containers. Leave seals
and labels intact.

Store rolled products in upright position.
Store products with finished surfaces in manner that prevents surface damage.

If contact between products could result in damage or reduction of utility, store
products far enough apart to prevent contact. If close proximity storage is necessary,
provide a barrier between products. Care shall be taken to preclude carbon and
halide contamination of stainless steel products.

Keep ports, nozzles, ends, and other openings on equipment, tanks, pipe, and tube
capped or plugged during storage.

Follow manufacturer's storage recommendations.
Remove, dispose of, and replace products with expired shelf-life dates. Dispose of

hazardous products in accordance with Section 01130.
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1.6

16.1

1.6.2

1.7

1.7.1

1.7.2

1.7.3

1.7.4

SECTION 01610
MATERIAL AND EQUIPMENT
DELIVERY, STORAGE, AND HANDLING

INDOOR STORAGE

Provide indoor storage for products that can be damaged by, or can deteriorate
from, changes in temperature and relative humidity. Combustible material storage should
be placed in noncombustible storage enclosures (e.g., metal cabinets), to reduce fuel exposures and
reduce the fire hazard to the building or otherwise meet the Occupancy storage restrictions defined
by NFPA for the location.

When required by this Statement of Work, or when recommended by product
manufacturer, provide environmentally controlled storage. Maintain temperature
60 to 70°F, relative humidity below 55%, and provide ventilation.

OUTDOOR STORAGE
Avoid ground contact by providing skids, pallets, platforms, and other supports.

Provide sunshade protection for products that can be damaged by, or can
deteriorate from, exposure to sunlight.

Provide weatherproof covers for products that can be damaged by, or can

deteriorate from, contact with rain, snow, ice deposits, and blowing sand and debris.
If plastic covers are to be utilized, they will need to be fire rated (i.e., NFPA 701, Type 2), to prevent
fire exposures to wildland.

Arrange stacked products so that condensation drains.

PART 2 — PRODUCTS

Not Used

PART 3 — EXECUTION

Not Used

END OF SECTION
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SECTION 01630
PRODUCT OPTIONS AND SUBSTITUTIONS

PART 1 — GENERAL

11

111

1.1.2

1.1.2.1

1.1.3

1.2

1.2.1

1.2.11

1.2.1.2

SUBMITTALS
See Section 01300 for submittal process.
Approval Required

Before starting Work or material delivery to the worksite, submit a completed
Substitution Approval Request to Buyer for each requested substitution.

Approval Not Required: None
CONDITIONS

Products include those identified in this Statement of Work, in the Specifications or
other contract documents, and on the Drawings. References in the Specifications to
products, or to patented or proprietary processes, by trade name, make, or catalog
number, shall be regarded as establishing a standard of quality, and shall not be
construed as limiting competition. The following conditions and limitations apply:

Substitution requires approval of a Change Form (A-6004-820) if any of the following
apply.

° Proposed substitute is more hazardous than the specified product.
° Product callout includes the phrase “or approved substitute.”

A substitute may be provided without approval if each of the following apply:
° Product callout does not include the phrase “or approved substitute.”

° Product is identified in this Statement of Work by trade name, make, or catalog
number.

° Substitute is equivalent in function, maintainability, reliability, durability,
material content, form, and size.
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1.2.1.3

1.2.1.4

1.2.1.5

1.3

1.3.1

1.3.2

1.3.3

1.3.3.1

1.3.3.2

1.3.3.3

134

1.3.5

SECTION 01630
PRODUCT OPTIONS AND SUBSTITUTIONS
Substitution shall be applied to the total quantity of the product required in the
Statement of Work. Partial quantity substitutions are not acceptable.

Approval of fabrication drawings and other design media does not constitute
approval of substitute products identified within the media.

Submittals required for a specified item are also required for an approved
substitute.

CHANGE FORM PREPARATION

Using the Buyer Change Form, identify addressed product by the Statement of Work
or Specification section and article or paragraph numbers or by the Drawing
number. Provide manufacturer’s name and address, trade name, and model or
catalog number. List fabricators as appropriate.

Attach descriptive information to define the operational and physical characteristics
of the specified substitute product and to provide a basis for comparison. Include
drawings, calculations, and data as appropriate.

Provide an itemized comparison between the proposed substitute and the original
specified product. Include the following information:

Applicable Statement of Work or Specification section and article or paragraph
numbers or applicable Drawing number.

Quality and performance comparison. List variations.
Cost data. Show the net Contract price change.
List the availability of maintenance service and replacement materials.

State the effect of the substitution on the schedule and identify the changes
required in other work or products. Submit drawings, calculations, and vendor data
to show the revisions necessary to accommodate the substitution.
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PRODUCT OPTIONS AND SUBSTITUTIONS

PART 2 — PRODUCTS
Not Used
PART 3 — EXECUTION

Not Used

END OF SECTION
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SECTION 01720
PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

11

111

1.1.2

1.1.3

114

1.2

121

1.2.2

1.2.3

1.2.4

1.2.5

SUMMARY

Hanford Site work requires that certain documents, defined herein, be used to
record construction process and administration of the Contract. CPCCo will assemble
pertinent data for final disposition.

Some data required for project records shall be delivered to CPCCo during the
course of construction and contract administration, while other data shall be
assembled after completion of construction for delivery to CPCCo.

Certain information for project records shall be recorded on CPCCo provided forms.
These forms are identified in Specifications sections where required. Copies will be
supplied during the Preconstruction Conference (see Section 01200).

Project Record Documents, required by Contract, shall be prepared, preserved and
delivered to CPCCo. These deliverable documents are in addition to submittals
required by Section 01300.

PROCEDURE

Identification and Marking: Mark documents that will become project records
before use for construction. Upon completion, identify documents by title or
number.

Notes or markings added by hand shall be legible, utilizing permanent non-smearing
marking media, such as ink or felt tip markers, in contrasting color.

Mark items to record actual construction, including changes to dimensions and
details, manufacturer’s name, catalog number and substitute products.

Availability: Keep copies of Project Record Documents at the Project site, and make
available to CPCCo during the progress of the Work.

Storage: Store one (1) set at the Project site, apart from documents used in

construction and maintain in a clean dry and legible condition.
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1.2.6

1.3

1.3.1

13.11

1.3.1.2

1.4

1.4.1

SECTION 01720
PROJECT RECORD DOCUMENTS

Delivery: Record delivery of documents by retaining copies of letters of transmittal
itemizing delivered items and reports delivered during the course of the Work.
Retain until construction completion. An alternate means, acceptable to CPCCo, may
be used.

ACTIVITY AND ADMINISTRATIVE DOCUMENTS
Deliver or retain in accordance with the following:

The Contractor shall complete Construction Daily Field Report (A-6004-822) and
Construction Lost Time/Work Delay Notification (A-6006-539) if applicable. The
Contractor shall provide CPCCo with a Construction Daily Activities Field Report
identifying detailed work activities performed for the day: craft by name/hours
worked and company, Supervision, by name/hours worked and company, any
detailed problems/issues/delays, vehicles/equipment used, detailed work activities
planned for the next day, Safety observations, Lost Time/Work Delay Block #14, etc.
Construction Daily Field Reports shall be submitted by Work Package to CPCCo by
10:00 a.m. each work day documenting the previous work day’s activities. DFR’s will
be filled out until the project is completed or terminated. A DFR shall be submitted
on days (normal work days) where no work has been done.

Pre-Job Briefing Checklist: Prepare checklist during each pre-job briefing and post-
job review. Deliver checklists to CPCCo within 5 days after briefing.

PRODUCT SAMPLES AND MANUFACTURER’S INSTRUCTIONS

In addition to the submittals required in Section 01300, and the requirements of this
Section, information received by Contractor (from suppliers) that document
products used and how they were installed shall be delivered to CPCCo as Project
Records.

PART 2 — PRODUCTS

Not Used
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PROJECT RECORD DOCUMENTS

PART 3 — EXECUTION

3.1 Submit Compaction Reports as required per ECR-20-000772 shall be provided per
Section 01300.
END OF SECTION
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